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: October 6, 2'_014' N ' S Reference No. 056394

' Ms. Sheila Desai
Remedial Project Manager

. U.S. Environmental Protection Agency — Reglon V.
77 West Jackson Boulevard (SR-6J)
Chicago, Hllinois 60604-3590

Dear Ms. Desai: .

Re: Monthly Progress Report - September 2014
Former Plainwell, Inc. Mill Property Operable -Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County ' '

As required by Task 8, Progreés Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 95 for the period of September 1, 2014 through September 30, 2014.

Should you have any'questions or require any addltlonal mformatlon please do not hesitate to contact the
undersigned.

Yours truly,

* CONESTOGA-ROVERS & ASSOCIATES

Jenﬁiter L Quigley, PE

JQ/54/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson-(City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Kim Hughes (Weyerhaeuser) —electronic only
Martin Lebo-(Weyerhaeuser) — electronic.only
Garret Bondy (AMEC) - electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — ele_ctronic only
Jeffrey Lifka (Tetra Tech) — electronic only -
Gregory Carli (CRA) — electronic only

Equal .
Employment Opportunity
Employer
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Progress Report No. 95
October 1, 2014 to October 30, 2014

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan -

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables
contained in the Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS),
pursuant to the terms of the Consent Decree for the Design and Implementation of Certain
Response Actions at Operable Unit No. 4.and the Plainwell, Inc. Mill Property (Site) Operational
Unit No. 7 of the Allied ‘Paper, Inc./Portage Creek/KaIamazoo River Superfund Site (Consent

Decree), which became effective February 22, 2005.

1. Work Performed

e Collection of quarterly static groundwater levels and staff gauge readmgs on September 30,
2014.

2. Data Received

e None.

3. Modifications to Work Plans or Other Schedules :
Proposed to, or Approved by, the U.S. EPA

"o None.

4. Problems Encou_ntered and Planned Resolution

" e None.

5. Work Anticipated During the Next Reporting Period

e None.

6. | Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

o .None.
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